
I.3 Status History 

 

NEW 6/14/13 
The TAC meeting scheduled for Thursday, June 13, was re-scheduled to Friday, 

June 21.   Our new CIO, Jim Fowler, will be introduced and there will be an update 
from the Service-Metrics-SLA workgroup.  The primary focus of the meetings will be 
a discussion about rates for Fiscal Year '14. 

The contract with NTT DATA INC for I.3 planning support ended June 14, with the 
presentation and delivery of their final deliverables.  Information and insight gained 

from this engagement creates a foundation for COT staff to execute the 
implementation of the Office of the State Budget Director in the near future.   

 

NEW 6/7/13 
CIO Fowler first week included a presentation on I.3 which provided background 

information and previewed NTT DATA’s report, “Implementation Roadmap and 
Master Plan“.    

The next TAC meeting is June 13 at the KHEAA location.   Other anticipated June 

activities include the announcement of the FY14 Rates and COT’s new 
organizational structure.    

 

NEW 5/23/13 

Changes to the I.3 site have been completed.  Feedback regarding these changes 
and other I.3 related questions can be sent to i3@ky.gov.  Initially the I.3 Inbox 
was reviewed by human resource employees within the Finance and Administration 

Cabinet.  Currently information provided through this Inbox is being reviewed by 
COT and forwarded to the appropriate person for response.   

A SharePoint 2010 migration is underway.  The TAC, NTT DATA and I.3 SharePoint 
sites are projected to be unavailable on May 23rd.  

 

NEW 5/17/13 
Since April, the Managed Print Services (MPS) initiative has been underway.  Nearly 

500 devices are now managed under this initiative, saving the Commonwealth over 
$60,000 per month. An aggressive deployment schedule of approximately 100 
additional devices per month will rapidly increase the monthly savings.   

 

Agency Assessments (Round 2) are due by close of business today.  It is critical 

that this information be provided as soon as possible. To date, some agencies have 
completed the review and a few have requested extra time to provide a better 
quality response. 

 
Next week’s meeting of the full TAC is being moved to June 13, 2013 and includes 

an introduction of the Commonwealth’s new CIO. 
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Changes to the FAC I.3 site are underway, your suggestions can be sent 
to i3@ky.gov or you can contact Brenda Brown at brenda.brown@ky.gov.  

 

NEW 5/10/13 

Agencies received a request for assistance to ensure that COT has valid and 
complete Agency Assessment  information. This information is needed for COT’s 
rated services calculations and will be incorporated in each agency’s 

implementation plan. Responses are needed by close of business May 17th.   

The April 2013, Leadership Engagement Results meeting Questions and Answers 

are now available.   

The TAC’s Services-Metrics-SLA workgroup continued a review of a draft SLA 
template on Wednesday. The first-pass review of both the SLA and the Incident 

Priority table has been completed.  The work group is on track to share a draft 
template at the next meeting of the TAC. 

NEW 5/3/13 
Governor Steve Beshear announced James M. Fowler as chief information officer 
(CIO) for state government, effective June 1.     

Our vendor partner has finalized the "current state" deliverable and is on track for 
additional deliverables over the next 30 days. 

Recently state printing services were consolidated.  Statewide printing has been 
moved from COT to the Kentucky Transportation Cabinet – Kentucky Design & Print 

Services.  

 

NEW 5/2/13 

Potential COT organizational changes were reviewed with COT managers. As 
organizational changes are finalized details will be provided to COT employees and 

other agencies.     
 
The I.3 Communication Strategy has been added under Related Links. 

 

NEW 4/19/13 

Organizational Change Management program leadership has been transitioned to 
Roy Terry.  To ensure continued success, he received extensive knowledge transfer 
from NTT DATA.    

The questions and answers from the Leadership Engagement Results meeting are 
now available.  Future plans include a Leadership Engagement meeting on April 22, 

and a leadership engagement participant survey.   
Verification of the agency assessment self- reported information is needed.  
Instructions on the verification process will be provided to the agencies. 
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NEW 4/12/13 
Several agencies have responded to the IT Expenditure Survey, which was provided 

by the Office of the State Budget Director.  The deadline for this survey is 
Monday, April 15th.  

Stakeholder engagement meetings were held this week and will continue for the 
next several weeks.     
 

Both the TAC as a whole and the TAC Services-Metrics-SLAs workgroup met this 
week.  During the TAC meeting, Deputy Secretary Rucker provided an I.3 progress 

update, which included an informative question and answer session. 
 
NEW 4/5/13 

Stakeholder engagement interviews, an organizational change activity involving 
both agency and COT staff, will continue next week.    

 
The TAC’s Services-Metrics-SLAs workgroup will be holding its fourth meeting on 
April 8th, and will provide a progress update to the full TAC meeting set for April 

9th.    
 

I.3 Abbreviations (initials and acronyms) have been added and can be found in the 
Related Links section on this page. 

 
NEW 3/27/13 
Earlier this month, the Office of the State Budget Director asked agencies to 

complete an IT Expenditure Survey.   The survey provided an opportunity for the 
agencies to report IT expenditures for each appropriation unit.  The deadline for 

completion is April 15, 2013. 
 
NEW 3/15/13 

“Future State” service requirement meetings started this week with the Desktop, 
Server, and Voice Services teams.   

 
Organizational Change activities, which include the Leadership Engagement Series, 
are progressing to a Stakeholder Engagement Series.  This process will involve 

interviews with both agency and COT employees.  FAQs from the Leadership 
Results meeting will be posted soon. 

 
Technology Advisory Council (TAC) workgroups will begin work on service 
descriptions/SLAs/metrics and IT capital project reviews on Monday, March 18.  To 

allow the groups time to develop their work products, the regular TAC meeting has 
been moved to April 9th. 

  

NEW 3/8/13 
The Leadership Engagement Interview series wrapped up this week with a 

Leadership Results meeting facilitated by FAC Deputy Secretary Rucker.  
Representatives of the Office of the State Budget Director, Personnel Cabinet and 



the FAC Human Resources division also answered questions and provided updates. 
FAQs from that meeting will be forthcoming.  

A draft of the “Current State” of infrastructure within COT and the I.3 agencies was 
completed by NTT DATA and is currently under COT review. “Future State” 

requirement meetings are scheduled to start next week. Information collected 
during these meetings will be used for planning the Commonwealth’s future shared 
service delivery model and high-level implementation plan. 

NEW 2/27/13 
The second Technology Advisory Council (TAC) meeting was held on February 26.  

Members were requested to volunteer for one of two committees, Capital IT Project 
Review and/or Enterprise Service Level Descriptions / Metrics Planning.  TAC input 
was requested on COT’s latest enterprise security policy.   

By February 15, many agencies had completed their agency assessments.  A few 
agencies needed additional time and should have their assessments completed by 

March 1, 2013.   

Employees that were special detailed to COT have completed a Skills Assessment 
survey.   

The Leadership Engagement series is generating some changes in our future 
communication and cultural change processes. 

 
NEW 2/13/13 

An I.3 Program Overview presentation is now available.  If you would like to review 
the presentation it is located at the bottom of the page under Related Links. 

Planning for the next Technology Advisory Council, scheduled for February 26, is 

underway.  

The individual agency assessment information is due close of business this Friday, 

February 15. 
 
NEW 2/1/13 

The first meeting of the Technology Advisory Council (TAC) was held on Tuesday, 
January 29th. Chaired by Secretary Flanery (Interim CIO), it was attended by COT 

leadership, staff from the Office of the State Budget Director, and representatives 
of executive branch agencies.  

The Leadership Engagement activities also began this week.  

The individual agency assessments continue to identify key aspects of each 
agency’s assets, policies, etc. 

 
NEW 1/18/13 
The majority of Agency Assessment Kickoff meetings have been completed and the 

teams plan to finish data gathering activities by mid-February.   

The New Employee Orientation meetings will conclude next week and work 

continues on the preparation of a Skills Assessment survey.  All COT employees will 
be invited to take a Change Readiness survey.  Plans for the first Technology 



Advisory Council (TAC) meeting are being finalized.  Finally, NTT DATA will be 
facilitating a Leadership Engagement process with IT leadership from other 

agencies.  

NEW 1/9/13 
To help ensure a successful integration of the staff that have been detailed to special 

duty, COT will be providing a skills assessment survey.  The survey will focus on 
current job duties and other areas of work interest that the employees may have.  

The skills assessment survey process is scheduled to begin mid-January. 

NEW 1/2/13 
Last month the Agency Assessment teams worked with Cabinet for Health and 

Family Services (CHFS).  CHFS’s cooperation has been crucial to the success of this 
process.  Not only did they provide extensive information during the assessment, 

but worked with COT to leverage lessons to improve the process.  Other agency 
assessments are scheduled to begin this month.    

NEW 12/19/12 
Last week COT executive leadership, transition support staff, security personnel and 

our COT trainer completed three regional New Employee Orientation sessions with 
more than 50 attendees.   Due to the holidays and the scheduling challenges they 
bring, the remaining meetings will resume after January 7, 2013.  The meetings 

have provided fresh insight to our newest employees and their specific challenges in 
working in locations outside of Frankfort.    

 

NEW 12/6/12 
New employee orientation meetings are scheduled to start on 12/7/2012 and 
should be completed before the end of December.    The meetings will focus on 

human resources topics, COT’s change management process, security badges and a 
brief customer services training.   Meetings will not only be held in Frankfort, but 

will also be held in three other regional locations.    

NEW 12/5/2012  

COT has engaged NTT DATA to assist the Commonwealth during the planning phase 
of the IT Infrastructure Initiative.   A kick off meeting with COT was held on 

November 27, 2012.  NTT DATA, working with COT resources, will focus on IT 
infrastructure & operations, organizational change management and transition 
management.   COT is excited to be able to leverage the knowledge that NTT DATA 

brings to this engagement.  
 

NEW 11/30/2012  
Agency assessments are underway. The first agency assessment will be completed 
with the Cabinet for Health and Family Services (CHFS).  A kick off meeting was 

held on November 20, 2012.   Please visit the Additional Information / Agency 
Assessments page for more details.  

 
NEW 11/27/2012 



The IT Initiative website has been updated to make it more user friendly. For 
example, all Frequently Asked Questions can be found under the Additional 

Information section of this website.  

NEW 11/21/2012  

On November 19, 2012, information regarding the 2013 interim fiscal approach as 
it relates to this initiative was outlined in the IT Infrastructure Services – 
Financial Arrangement memo.  Please check the link to this document for 

further details.   

NEW 11/15/2012  

On November 14, 2012, cabinet secretaries were provided with information 
regarding the agency assessment process.   Each agency will be given detailed 
instructions and support by the agency assessment teams.   FAQs from the 

employee and contractor meetings  and the Employee meeting slide presentation 
are now posted under Links.   

 
NEW 10/30/2012  
Finance/COT welcome letters are being delivered this week during employee 

meetings and/or electronically.   These meetings were scheduled to begin on 
 Monday October 29, 2012  and conclude on Wednesday, October 31.    Contractor 

notifications are being handled through a notification to the company for which the 
contractor works.     

 
NEW 10/24/2012 
Employee detail to special duty letters have been completed and are being 

delivered.  We anticipate that they will be delivered by Friday, October 26.  These 
letters will reference the Executive Order number and will explain the employees’ 

detail to Finance/COT.   The effective date will be November 1, 2012.  
 


